



**20% COMPONENT OF THE IRA UTILIZATION
FOR THE 1ST QUARTER, CY 2019**

Province Tarlac , City or Municipality: MONCADA

Program or Project	Location	Total Cost	Date Started	Target Completion Date	Project Status		No. of Extensions, if any
					% of Completion	Total Cost Incurred to Date	
I. Economic Development (pls list down specific project)							
1.1. Construction of Barangay Hall, Day Care Centers and Concreting of Roads (Loan Amortization)	Moncada, Tarlac	11,600,000.00	Jan. 1, 2019	Dec. 31, 2019		4,470,368.02	n/a
a) Purchase of Lot	Moncada, Tarlac	5,000,000.00	Jan. 1, 2019	Dec. 31, 2019		5,000,000.00	
b) Solar Power/LED Street Lights Solar Power Supply System	Moncada, Tarlac	6,100,000.00	Jan. 1, 2019	Dec. 31, 2019		6,100,000.00	
II. Social Development (pls list down specific project)							
a) Construction of School Building/Evacuation Center	Moncada, Tarlac	2,701,002.80	Jan. 1, 2019	Dec. 31, 2019		2,701,002.80	
b) Motor Vehocles	Moncada, Tarlac	3,158,870.00	Jan. 1, 2019	Dec. 31, 2019		3,158,870.00	
Total		28,559,872.80				21,430,240.82	

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.


EMILIA S. QUILLET
 Municipal Budget Officer


ESTELITA M. AQUINO
 Municipal Mayor

Remarks
on-going

49,019,794.54

