


**20% COMPONENT OF THE IRA UTILIZATION
FOR THE 2ND QUARTER, CY 2018**

Province Tarlac , City or Municipality: MONCADA

Program or Project	Location	Total Cost	Date Started	Target Completion Date	Project Status		No. of Extensions, if any	Remarks
					% of Completion	Total Cost Incurred to Date		
I. Economic Development (pls list down specific project)		56,926,213.04			86.11%	49,019,794.54		
1.1. Construction of Barangay Hall, Day Care Centers and Concreting of Roads (Loan Amortization)	Moncada, Tarlac	10,330,200.00	01.Jän.18	31.Dez.18	-	5,493,254.77	n/a	on-going
1.2 Construction of Niches at Cemetery 11 Camosanto 1 Norte		2,631,406.60	20.Jän.18	31.Dez.18	-	-	n/a	
1.3. Construction of Stalls at the Public Market	Moncada, Tarlac	4,000,000.00	20.Jän.18	31.Dez.18	-	225,723.00	n/a	
II. Social Development (pls list down specific project)								
1. Constructions of School Building/Evacuation Center	Moncada, Tarlac	5,000,000.00	20.Jän.18	31.Dez.18	-	694,229.00	n/a	
2. Construction/ Rehabilitation of Multi purpose Hall/ Day Care Centers	Moncada, Tarlac	1,500,000.00	20.Jän.18	31.Dez.18	-	-	n/a	
III. Environmental Management (pls list down specific project)								
1. Purchase of Garbage truck	Moncada, Tarlac	2,500.000.00	20.Jän.18	31.Dez.18		-	n/a	

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

q


EMILIA S. QUILET
 Budget Officer


ESTELITA M. AQUINO
 LCE

49,019,794.54

